



Disaster Averted!

**Avoiding Common
Project Management Pitfalls –
*A Guide for Super PMs***

Yvette Soliz Rivers, PMP
Director, Project Management
November 14, 2012

Overview

This presentation will:

- Identify common project management mistakes with the greatest impact to project success;
- Address root causes, indicators, and risks associated with these mistakes; and
- Identify multiple strategies to reduce project risk.

In other words ...

***Will teach you how to be a
Super PM!***

#1: Scope Definition

Mistake #1:

Failing to comprehensively define project scope early in the life cycle



How to Save the Project!

- Develop a Project Scope Statement.
- Engage all stakeholders.
- Consider work products and activities.
- Don't forgot a detailed WBS.
- Define SMART requirements for all scope components.



"It's a Bird ... It's a Plane ... It's ... huh?"

#2: Acceptance Criteria Definition

Mistake #2:

Failing to define unambiguous, comprehensive deliverable acceptance criteria.



“I’ll know what I want when I see it.”

#2: Acceptance Criteria Definition

Mistake #2:

Failing to define unambiguous, comprehensive deliverable acceptance criteria.



How to Save the Project!

- Specify measurable criteria by which deliverable quality will be assessed and accepted.
- Do **NOT** assume that requirements = acceptance criteria.
- Consider the quality criteria, quality metrics, and quality targets.
- Obtain consensus early.

#3: Performance Planning, Monitoring, and Control

Mistake #3:

Failing to explicitly define metrics to evaluate, report, and control project performance.

How to Save the Project!

- Elicit feedback from senior executives.
- Define metrics for cost performance, schedule performance, and quality performance, at minimum.
- Specify metrics to ensure visibility into emerging project issues.
- Take corrective action as issues emerge.

Villain #3
Poor Project
Performance
Management



#4: PM Process Definition and Execution

Mistake #4:

Failing to define and execute value-added project management processes.



How to Save the Project!

- **THINK THROUGH** the PM processes necessary to effectively execute, monitor, and control the project you're working on.
- Don't mindlessly copy project management plans or boilerplate template language.
- Avoid unnecessarily lengthy documentation. It's the **DEFINITION** that's most important.
- Institutionalize process execution.



#5: Business Process Definition

Mistake #5:

Failing to thoroughly define current business processes as an input to requirements definition.



How to Save the Project!

- Assign experienced personnel to develop detailed and comprehensive business process diagrams and narratives.
- Verify business process definition.
- Ensure that requirements consider the implications of all business processes.



#6: Schedule Definition

Mistake #6:

Failing to develop comprehensive and feasible schedules.



How to Save the Project!

- Face **REALITY** as early as possible!
- Include all project activities in schedule.
- Decompose, decompose, decompose!!
- Elicit input from all team members.
- Consider historical metrics in estimation.
- Adhere to schedule development best practices to properly identify and manage the **CRITICAL PATH**.

#7: Risk and Issue Management

Mistake #7:

Failing to proactively and openly manage project risks and issues.



How to Save the Project!

- Identify **ALL** known risks.
- Openly embrace risk and issue communication. Don't hide stuff!
- Involve all team members throughout the life cycle.
- Understand the difference between risks and issues.
- Routinely monitor the status of risk responses and corrective actions.

#8: Stakeholder Engagement

Mistake #8:

Failing to engage stakeholders throughout the life cycle.



#8: Stakeholder Engagement

Mistake #8:

Failing to engage stakeholders throughout the project.

How to Save the Project!

- Involve all critical stakeholders from the start.
- Identify and verify their needs.
- Show them work products as early as possible.
- Engage them in every phase.
- Involve them in final verification and acceptance.



Villain #8
Insufficient
Stakeholder
Involvement

#9: Integrated Change Control

Mistake #9:

Failing to define and execute integrated change control processes.




How to Save the Project!

- Comprehensively identify change configuration items.
- Institutionalize strict control of project baselines.
- Engage all team members in change control.
- Thoroughly evaluate and communicate impacts of proposed changes before making decisions and enacting change.

#10: Status Reporting

Mistake #10:

Failing to provide senior executives with meaningful status reporting based on predefined project performance metrics.



#10: Status Reporting

Mistake #10:

Failing to provide senior executives with meaningful status reporting based on predefined project performance metrics.

How to Save the Project!

- Provide summary-level project performance indicators for cost, schedule, and quality, at minimum.
- Ensure that performance indicators are based on clearly defined and understood metrics.
- Provide planned versus actual data. Anecdotal reporting is useless.
- Include risk and issue information.
- Be comprehensive. Don't hide stuff!

Wrap Up

1. Clearly and comprehensively define project scope.
2. Define unambiguous and comprehensive deliverable acceptance criteria.
3. Define metrics to evaluate, report, and control project performance.
4. Define and execute value-added project management processes.
5. Define current business processes as an input to requirements definition.
6. Develop comprehensive and feasible schedules.
7. Proactively and openly manage project risks and issues.
8. Engage stakeholders throughout the project.
9. Define and execute change control processes.
10. Provide senior executives with meaningful status reporting based on predefined project performance metrics.

Wrap Up

If you do all these things,
together we will

SAVE THE WORLD!!!



Contact Us

For more information, contact:

Yvette Rivers

Director, Project Management

703-498-1319

yrivers@cirdangroup.com

Joanne Vatz

President

443-621-4890

jovatz@cirdangroup.com